

21ZML0099

Center for International
Private Enterprise



1211 Connecticut Avenue NW, Suite 700
Washington, DC 20036

Tel: (202) 721-9200
Fax: (202) 721-9250
www.cipe.org

August 4, 2021

Denisa Draganovská
Creative Industry Kosice (CIKE)
Kukučínova 2, 040 01
Košice, Slovakia

Re: 0120413-000-0A
Modification #1

Dear Denisa Draganovská:

Thank you for your letter dated August 2, 2021 requesting a change to the Period of Support of grant agreement #0120413-000-0A. Pursuant to your request, grant #0120413-000-0A is modified as follows:

DELETE *Section III-Period of Support* in its entirety and REPLACE with the following:

SECTION III: PERIOD OF SUPPORT

The period of support for this Grant shall be from May 17, 2021 through September 30, 2021, unless amended by written agreement. Expenditures incurred prior to the start date or after the end date are not allowable.

DELETE *Section VIII-Reporting Requirements* in its entirety and REPLACE with the following:

SECTION VIII: REPORTING REQUIREMENTS

The Grantee must provide Periodic and Final Reports on the financial and programmatic progress of the Project in accordance with the schedule below and requirements in ATTACHMENT F – Provision 3. Failure to submit reports on a timely basis may result in withholding of Grant payments. All reports must be in English.

Final Report and Evaluation

Private and public sector stakeholders are more engaged in participatory public policy decision-making processes, as evidenced by:

- The number and affiliation of participants, and analysis of changes in the level of participation over time.

- Statements by participants about participatory decision-making processes, and analysis of changes in sentiment over time.
- Outputs of the dialogue processes resulting from participatory decisionmaking processes.
- Attitudes and preferences of participants collected through post-event feedback gathered by questionnaires, and/or surveys, and participant interviews.

Public support for public-private dialogue at the local level will be improved, as demonstrated by standard communication indicators (reach and coverage of partner outreach and activities).

- CIPE and its partners will assess the extent to which the public engaged with information from the project using distribution data and analytics (such as number of views and shares) from each organizations' website, and Facebook, and number of references to this program's work in traditional and social media.

Schedule

Progress reports, including narrative reports and financial status reports, are required on the following schedule:

PERIODIC REPORTS

For the period: Due no later than:

1 st period	May 17, 2021 – September 30, 2021	October 15, 2021
------------------------	-----------------------------------	------------------

FINAL REPORT

For the period: Due no later than:

Final Narrative	May 17, 2021 – September 30, 2021	October 15, 2021
Final Financial	May 17, 2021 – September 30, 2021	October 31, 2020

Please keep this signed copy for your files.

Authorized Signature:

For the **Center for International Private Enterprise**

 Tabitha Wilson Forde
 Managing Director, Operations